

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

East Godavari District PMGSY- Phase VI – "Road from 5/9 of TO1 to Katrenipadulanka - Revised Administrative Sanction along with price escalation charges – Sanction – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 186

Dated:09-02-2011

Read the following:-

- 1) G.O.Rt.173,PR&RD (progs.II) Dept.dt. 28.4.2007
- 2) Govt.Memo.No.9614/progs.II(2)/08,PR&RD,Progs.II
Dept. dt. 14.10.2008(Issued with the concurrence of
Finance (Expdr.PR&RD) Department vide their
U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
- 3) From the ENC (PR),PMGSY,Hyd,Lr.No.W3/DEE.II/
PMGSY/Ph.VI 0502/RAS, dated.10-01-2011

<<>>

ORDER:

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs. 149.97 lakh in respect of the work "Road from 5/9 of TO1 to Katrenipadulanka in East Godavari District under PMGSY Phase VI

2. In the reference 2nd read above, Government have issued orders permitting for Price Escalation Charges and Excess Tender Premium for all Phase VI Programme and also indicated therein the total amount required for all Phase VI Works, with the concurrence of Finance(Expr.PR&RD) Department, vide their U.O. No.22193/314/Expr.PR&RD/08, dated. 4.9.2008.

3. In the references 3rd read above, the Engineer-in- Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government for according Revised Administrative Sanction for Rs.112.68 lakh as against the Original Administrative Sanction of Rs.149.97 lakh in respect of the work "Road from 5/9 of TO1 to Katrenipadulanka" in East Godavari District under PMGSY Phase VI due to price escalation of Rs. 4.83 lakh.

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs. 112.68 lakh as against the Original Administrative Sanction of Rs. 149.97 lakh in respect of the work "Providing BT surface to the road from "Road from 5/9 of TO1 to Katrenipadulanka in East Godavari District under PMGSY Phase VI due to price escalation of Rs. 4.83 Lakh. The additionality i.e price escalation amount has to be met from the Budget released by the State Government towards State share under PMGSY. The amount chargeable is as follows:-

Original Administrative Sanction : Rs. 149.97 lakh

Now RAS required as follows:

- a) Amount chargeable from PMGSY
Phase –VI : Rs. 107.85 lakh
- b) Amount Chargeable from State
Govt. share towards price escalation : Rs. 4.83 lakh
and tender percentage (Lakh 5.47-0.64 lakh)

Total RAS required (a+b) : Rs. 112.68 lakh

(PTO)

::2::

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A Copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT (PR)

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, Panchayat Raj, East Godavari Dist.
The District Treasury Officer, East Godavari District.
The Account General, AP, Hyderabad.

Copy to:

The O.S.D. to Minister (PR&RWS) P.S to Prl. Secretary to Govt.
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER